
Anderson, Curtis, 04:08 PM 7/13199.0700, Potential CALFED Contract Scope Change

X-Mailer: QUALCOMM Windows Eudora Pro Version 4.1
Date: Tue, 13 Ju11999 16:08:48-0700
To: jacobsen@water.ca.gov
From: "Anderson, Curtis" < curtisa@water.ca.gov>          .
Subject: Potential CALFED Contract Scope .Change

DWK has an existing CALFED contract to hnprove fish passage on Battle
Creek. This work consisted of the .following tasks:
1) Surveying and mapping of 5 sites
2) Install and operate temperature recorders
3) hstall and maintain stream~aging stations
4) Reconnaissance Level investigation for fish ladders and screens 5 sites
5) Preliminary design offish ladders and screens for 3 sites
6) Environmental Investigation 5 sites
7) Down-canal screen investigation

DWR is requesting to get on the CALFED agenda to request the following
changes to the existing contract ~or Fish Passage on Battle Creek:

Cost:
No change [$795,000 with half from CUWA, h.alf from California Bay-Delta Act]

Time extension:
June 30, 2001

Scope:
DWR requests a change of scope due to recent decisions made on the overall
restoration plan for Battle Creek. It is requested that the scope be
revised by eliminating now unnecessary work, e.g., [1] preliminary design
for fish ladder and fish screen at Coleman Dam, which is to be removed, and
[2] environmental investigations at five sites on Barde Creek.

DWR requests approval of a new scope of work consisting of [1] changing map
coordinates from one datum to another, certain additional survey data
collection
and [2] performing final design at certain fish screen and ladder locations.

This will modify tasks 1, 5, and 6 of the original contract. Tasks 2, 3,
4, and 7 of the contract will remain the same.

Curtis Anderson
Department of Water Resources - Northern District
2440 Main Street
Red Bluff CA 96080
Voice 530 529-7348 Fax 530 529-7322
curtisa@water.ca.gov.

Printed for Peter Jacobsen < jacobsen~rater.ca.gov > . 1

E--032084
E-032084


